

Development Plan and Acceptance Criteria

Milestone 1

Create project structure.

Acceptance:

- Files created
 - Program starts successfully
-

Milestone 2

Implement menu system.

Acceptance:

- User can navigate every option
 - Invalid menu choices handled correctly
-

Milestone 3

Implement expense creation.

Acceptance:

- Expense saved successfully
 - Invalid values rejected
 - Data persists after restarting the program
-

Milestone 4

Implement viewing expenses.

Acceptance:

- All expenses displayed correctly
 - Empty data set handled gracefully
-

Milestone 5

Implement searching.

Acceptance:

- Matching expenses returned
 - No-match case handled cleanly
-

Milestone 6

Implement monthly summaries.

Acceptance:

- Total spending calculated accurately
 - Category totals calculated accurately
-

Milestone 7

Implement deletion.

Acceptance:

- Selected expense removed
 - Invalid index handled without crashing
-

Milestone 8

Final polish.

Acceptance Checklist:

- No crashes from invalid input
- Code organized into modules
- CSV storage functions correctly
- Consistent formatting throughout
- README explains how to run the project
- Program demonstrates clean, maintainable Python practices